Assignment 1

Work Breakdown Agreement

Team Members: Syed Arham Ali Rizvi [27119963]

Md Istiaque Al Jobayer [27149323]

Deliverables:

1. <u>UML Diagrams:</u>

UML diagrams will be done by both team members side by side. Reviewing will be done at the end and it should take approximately 5 days. Both team members have agreed to a 50% contribution to this.

2. <u>Implementing the Design:</u>

To implement the design, we will do pair programming. Reviewing will be done at the end and it should take around 2 weeks depending on the level of difficulty of the Assignment. Both team members have agreed to a 50% contribution to this.

3. <u>Documentation:</u>

The documentation will be done by both team members side by side. Reviewing will be done at the end and it should take approximately 4 days. Both team members have agreed to a 50% contribution to this.